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November 13, 2002 

Mr. Dion Novak 
Superfund Division 
United State Environmental Protection Agency 
77 West Jackson Boulevard 
Mail Code: SR-6J 
Chicago, Illinois 60604 

Re: Monthly Progress Report - October 2002 
Eagle Zinc Site, Hillsboro, Illinois 

Dear Mr. Novak: 

This progress report has been prepared pursuant to the December 31, 2001 
Administrative Order by Consent (AOC) for the Eagle Zinc Company site, located in 
Hillsboro, Illinois and includes activities conducted during October 2002. 

I. Activities Conducted During Reporting Month 
Activities conducted during the reporting period included: 

• The draft Phase 1 RI Technical Memorandum was completed and the document 
was submitted to USEPA on October 8,2002. 

• A site visit was held on October 10, 2002, which included USEPA, CH2M Hill, 
and ENVIRON personnel. Tom Youngless and Dave Faust of Eagle Zinc 
Company provided a torn of the site. 

• A Technical Review Meeting was held on October 29, 2002 to discuss 
comments on the Phase 1 Technical Memorandum provided by USEPA and 
CH2M Hill. 

II. Difficulties Encountered During Reporting Month 
No significant difficulties were encountered during the reporting month. 

III. Changes in Key Project Personnel 
No changes in key project personnel have occurred. 

IV. Sampling and Testing Results 
No sampling or testing results were received during the reporting period. -
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V. Project Schedule 
The current Project Schedule, including actual dates for completed tasks, is attached to 
this letter. 

VI. Activities Planned for Next Reporting Month 

The following activities are planned for November 2002: 

• Responses to comments received from USEPA in a letter dated November 7, 
2002 concerning the Phase 1 Technical Memorandum and appropriate revisions 
to the report will be transmitted to USEPA by November 28, 2002. 

If you have any questions concerning this progress report, please do not hesitate to 
contact us. 

Sincerely, 

ENVIRON Intemational Corporation 

P. Ross Jones, P.O. 
Manager 
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Attachments 

cc: Thomas Krueger, Esq. - USEPA Region 5 
Rick Lanham - lEPA Bureau of Land 
Tim Biggs - CH2M Hill 
Joseph Freudenberg, Esq. - Dechert 
Paul Harper - Eagle-Picher 
Doug Ucci - QMG; representing Eagle-Picher 
Gordon Kuntz - Sherwin-Williams 
Roy Ball - ENVIRON 






